Macro View of COT Priority Projects from June 2014 Ranking, as of August 2014

COoT
COT Priority Project Name | Rank | Related Business Deliverable Projected Delivery Revised Delivery Date
Date
eCOURT
-- Deploy New e-Filing T Release 1 (13 GJs + Appellate) 03/01/2015
: op
Engine
_- Judge Automation Top AiSmar_tBench Pilot, Pima Superior/ TBD
Yavapali
-- Launch eAccess Top | Court Testing TBD
-- Build Online Citation Pay Top | None listed TBD
COURT AUTOMATION
-- AJACS LV Enh / Mesa Top | LJ AJACS/Deliver LV Enhanced Version | TBD
-- JOLTSaz Deployment Top | JOLTSaz Statewide Release/Conversion 12/30/2015 (Yuma)
-- Technology Refresh Top | Statewide Rollout Phase Start 07/16/2014 9/15/2014 Pinal
-- AZTEC Replacement Top | LJ AJACS/Deliver AZTEC Replacement | TBD
-- AJACS GJ Enhancements Top | GJ AJACS/Future Releases ongoing
-- AJACS GJ eFiling Enh. Top | GJ AJACS/Future Releases/3.9 patch TBD
-- NICS Reporting Top | None listed TBD
-- FARE — Infrastructure Port Top | None listed TBD
SECOND TIER
-- Time Standards Reporting Next | None listed TBD
-- e-Warrant Pilot Next | None listed TBD
-- Data Destruction Next | None listed December 2015
-- Appellate CMS Needs Next | None listed TBD
-- Disaster Recovery Study Next | None listed TBD
-- AJACS/APETS Integration | Next | GJ AJACS/Future Releases/APETS Integ. | TBD




